COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2003

ESTI MATE SUMVARY 14: 45: 36
CONTI D: C14219 ESTI MATE NO 0004 PROG SPEC YR: 2002
PCN: 14219-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.5 DAYS TINE ALLOW 90 WORK DAYS
NORTHWEST CHI PSEALS PERCENT TIME:  46.11 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO STA R300- 109
NORTHWEST CHI PSEALS
NAVE OF ROAD: SH13, 14, 40
PROJECT COUNTI ES: MOFFAT ROUTT
GRAND JACKSON
CONTRACTOR:
I NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 07/ 28/ 2003 DATE TI ME STARTED 05/27/2003
585 WEST BEACH ST. DATE LET 03/ 06/ 2003 DATE WORK BEGAN 05/ 27/ 2003
DATE AWARDED 03/ 10/ 2003 DATE TI ME STOPPED 09/17/2003
DATE CONTRACT EXECUTED  03/27/2003 DATE ACCEPTED 09/17/ 2003
WATSONVI LLE CA 95076  831/724-1011 DATE NOTI CE TO PROCEED 05/ 27/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 2,831, 772.87 PARTI Cl PATI NG $ 1,517,774.70 $ 1,099, 955. 53
AWARD PRQJECT AM: $ 2,933, 333. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 53.60% TOTAL EARNI NGS 1,517, 774. 70 1,099, 955.53
FUNDS AVAI LABLE: $ 1,313,998.17 STOCKPI LED MATERI ALS 0. 00 - 130, 400. 08
GROSS EARNI NGS 1,517, 774. 70 969, 555. 45
TOTAL CLAI MB: $ 0.00 RETAI NAGE -13, 904. 82 -10, 832. 26
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,503, 869. 88 958, 723. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMDUNT DUE 1,503, 869. 88 958, 723. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYNENT DUE $ ) 7975;3,77725.5 777777777777

APPROVED FOR PAYMENT BY
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CONTI D: C14219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14219-BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: STA R300- 109 ESTI MATE NO 0004 14: 45: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 411-10275  *EMULSI FI ED ASPHALT (HFMS-2P) (HI GH FLOAT) 84, 534. 740 13, 450. 000
POLYMERI ZED
( ) GAL 13, 630. 500 5, 452. 20
0. 40000 27, 080. 500 10, 832. 20
0055 411-10375 *EMULSI FI ED ASPHALT (HFRS-2P) (H GH FLOAT) 772, 374. 980 51, 563. 000
POLYMERI ZED
( ) GAL 411, 324. 000 164, 529. 60
0. 40000 462, 887. 000 185, 154. 80
0060 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 438. 000 0. 000
LF 438. 000 6, 570. 00
15. 00000 438. 000 6, 570. 00
0065 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 4. 000 3, 300. 00
825. 00000 4. 000 3, 300. 00
0070 606-02005 *END ANCHORAGE ( FLARED) 6. 000 0. 000
EACH 6. 000 7,500. 00
1, 250. 00000 6. 000 7,500. 00
0075 606-11010 *BRIDGE RAIL TYPE 10R 371.000 0. 000
LF 371. 000 18, 550. 00
50. 00000 371. 000 18, 550. 00
0080 626-00000  *MOBI LI ZATI ON 1. 000 0. 295
LS 0. 295 125, 365. 98
424, 969. 42000 0.590 250, 731. 96
0085 627-00003  * THERMOPLASTI C PAVEMENT MARKI NG (I NLAID) THI'S | TEM 0. 000 0. 000
DELETED BY 105 DATED 9- 12-03
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0090 627-00005  *EPOXY PAVEMENT MARKI NG 5, 164. 180 653. 480
GAL 0. 000 0.00
50. 00000 653. 480 32, 674.00
0095 630-00000 *FLAGG NG 1, 803. 250 360. 500
HOUR 593. 000 7,709. 00
13. 00000 953. 500 12, 395. 50
0100 630-00001  *PILOT CAR OPERATI ON 337.500 53. 000
HOUR 112. 750 2,818.75
25. 00000 165. 750 4,143.75



CONTI D: C14219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14219-BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: STA R300- 109 ESTI MATE NO 0004 14: 45: 36

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 630-00007  *TRAFFI C CONTROL | NSPECTI ON 16. 000 8. 000
DAY 3. 000 150. 00
50. 00000 11. 000 550. 00
0110 630-00012  *TRAFFI C CONTROL MANAGEMENT 55. 000 9. 000
DAY 33. 000 4, 950. 00
150. 00000 42.000 6, 300. 00
0115 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 56. 000 4. 000
EACH 24. 000 6, 000. 00
250. 00000 28. 000 7, 000. 00
0120 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 114. 000 41.000
EACH 14. 000 5, 600. 00
400. 00000 55. 000 22, 000. 00
0125 630-80359  *PORTABLE MESSAGE SI GN PANEL 67. 000 18. 000
DAY 14. 000 2, 800. 00
200. 00000 32. 000 6, 400. 00
0130 630-80370 *CONCRETE BARRI ER ( TEMPORARY) THI S | TEM DELETED BY 105 0. 000 0. 000
DATED 5- 13- 03
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0135 630-80380  *TRAFFI C CONE 350. 000 175. 000
EACH 0. 000 0.00
1. 00000 175. 000 175. 00
0140 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
(TEMPORARY) THI'S | TEM DELETED BY 105 DATED 5- 13- 03 EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0145 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0150 700-70021  F/ A ON-THE-JOB TRAI NEE 173. 300 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C14219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14219-BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: STA R300- 109 ESTI MATE NO 0004 14: 45: 36
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0165 700-70042 F/ A RAI LROAD FLAGG NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 630-80364 DRUM CHANNEL DEV (LIGHT) (SB) MCR LI 12. 000 0. 000
EACH 0. 000 0.00
56. 00000 0. 000 0. 00
0190 900-00006  ADDED | TEM (DOLLAR)/ CMO 5 ACCEPTANCE & PRI CE -4, 388. 460 0. 000
REDUCTI ON OF EMUL. ASPH ( HFRS- 2P)
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 900- 00007  ADDED | TEM (EACH)/ MCR LI #3 MOBI LE TRAFFI C ZONE 4. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0200 900-00006  ADDED | TEM (DOLLAR)/ CMD 7 (CO 7) ACCEPT & PRI CE -7,228.840 0. 000
REDUCE FOR EMJUL ASPH HFRS- 2P
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 627-00070  PREFORM THERMOPLASTI C PVMI MKG MCR LI.5 (CO 8) PREFORM 279. 000 0. 000
THERMOPLASTI C PAVEMENT MARKI NG
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0210 900-00006 ADDED | TEM (DOLLAR)/ CO #9 PRI CE REDUCED HFMNB - 2P -420. 000 0. 000
FOG)
(Fog DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 900-00006  ADDED | TEM (DOLLAR)/ CO #10 PRI CE REDUCE FOR -100. 000 0. 000
OVERWEI GHT LOADS HFMB- 2P
DOL 0. 000 0.00
1. 00000 0. 000 0. 00

CAT NO0400

0170 620-00001

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

FI ELD OFFI CE (CLASS 1)

CAT 0200 CURRENT AMT $ 2,817,772.87$
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1. 000
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CONTI D C14219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14219- Bl D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: STA R300- 109 ESTI MATE NO 0004 14: 45: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0175 620-00011 FI ELD LABORATORY ( CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
0180 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00% 14, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,831,772.87$% 969, 555.45% 1,517, 774. 71



